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Continuation of Block 12 Accounting and Appropriation Data 
and Block 4 Requisition/Purchase Requisition No. 

Requisition WBS Element 
I I TOTAL : 1 NIA I 
The purpose of this modification is to: 

1. Issue Task Order 10 increasing contract value for IDIQ labor associated with Agency Wide 
MOVE, per Contractor's Quote No. 04-1 1-164R1 by modification in accordance with Contract 
Paragraph B. 7 NFS 1852.216-80(OCT1996) Task Ordering procedures, from the effective date 
of this modification through 31 December 2007, thereby increasing contract value by the 
negotiated amount of $622,098. 

2. Impact to Contract Value is applied in the following manner: 

--' 
BASIC PERIOD OPTION I TOTAL 

c ~ ) c ~ I  . - . - . . . . . .. .- . . -.. 

7 

3. For clarification, Section B.2 Estimated Cost Award Fee and Performance Fee Paragraph (a) 
Modification 24 is adjusted delete Fee Earned from Total "Estimated Cost, Maximum Potential 
Award, Maximum Potential Performance Incentive Fee". The adjustment decreases 
$ 11 1.389.163 by $665.809 to $ 110.723.354 and 
Modification 25 is adjusted delete Fee Earned fiom total "Estimated Cost, Maximum Potential 
Award, Maximum Potential Performance Incentive Fee". The adjustment decreases 
$1 11.583,916 by $665.809 to $1 10,918.107. 

4. .To implement the foregoing, the following changes are hereby made to the contract: 

5. Section B.2 Estimated Cost. Award Fee and Performance Incentive Fee 
Paragraph (a) is hereby changed to increase estimated cost from $ 105,15 1,409, by $576.55 1 to 
$105.727.960 maximum potential award fee from $3.714,403 by $29.605 to, $3.744.008 

' 

maximum potential performance incentive fee, from $2.052.295 a by $ 15.942 to $2,068,237 
and total estimated cost maximum potential award fee, maximum potential performance 
incentive fee from$ 1 109 18.107 by $622.098 to $11 1.540.205 as shown: 

The estimated cost of this contract is $ 105.727.960 The maximum potential award fee is $3.744.008. 
The maximum potential performance incentive fee is $2.068.237 . Total estimated cost, maximum potential award 
fee, maximum potential performance incentive fee, is $ 1 1  1.540.205. It is expected that this contract will contain 
no base fee. 

6 Section B.2 Estimated Cost, Award Fee and Performance Incentive Fee 
Paragraph (b) is hereby changed to increase Estimated Cost from $64.606.390 by $369.030 
to $64,975.420 . Maximum Potential Award Fee from $2.101.093 by $ 18.949 to $2.120.042. 
Maximum Potential Performance Incentive Fee from $ 1,183,590 by $ 10.204. to $1.193.794 



Modification No. 27 
NNMO4AA07C 

Page  3 of 5 

Total Fee Earned remains unchanged as $665.809 and Total Contract Value, is increased from 
$68,556,882 by $ 398.183 to $68,955,065 as shown: 

(b) 
fee is 

Period 
Covered 

7. Section B.2 Estimated Cost, Award Fee and Performance Incentive Fee 
Paragraph (c) Option Period I is hereby changed to increase the Estimated Cost from 
$20.094.150 by $207.521 to $20.301.671. Maximum Award fee is increased from $797.496 
by $10.656 to $808.152 Maximum Potential Performance Fee is increased from $429.421 by 
$5.738 to $435.159 and Total Contract Value is increased from $21.321.067 by $223.915 to 
$21.544.982 as follows: 

Breakout of estimated cost, maximum potential award fee, and maximum performance incentive 
follows: 

Total Contract 
Value - 

$68.955.065 

(c) Breakout of estimated cost, maximum award fee, and maximum performance incentive fee for 

Perf~m~anc 

Earned 

$208,928 

each o 

Period 
Covered 

Option 1 
(111107 - 
1213 1107) 

Option 2 
(1/1/08 - 
12/31/08) 

Maximum 
Potential Perf. 

Fee - 

$ L193.794 

Award 

Fee - 
Earned 

S456.88 1 

Estimated 
Cost - 

$64,975.420_ 

Maximum 
Award Fee 

$2.120.042 

Total Contract 
Value 

$2 1.544.982 

$2 1.705.967 

P e ~ ~ ~ c  

Earned 

Maximum 
Potential Perf. 

Fee - 

$435.159 

$439.284 

tion period are set forth below: 

Award 

Fee - 
Earned 

Estimated 

$20,301,671 

$20,450,869 

Maximum 
Award Fee 

$808.152 

$815.814 
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8. Section B.2 Estimated Cost, Award Fee and Performance Incentive Fee Paragraph (d) is 
hereby changed to increase the amount of Potential Award fee available for periods 3&4 from 
$ 8  19.636 by $8.128 to $827.764 for periods 5&6 from $800.878 by $10.821 to $ 8  1 1.699 
and from periods 7&8 from $797.496 by $10.656 to $808.152 and to increase the amount of 
Potential Incentive fee available for periods 3&4 from $462.234 by $4.377 to $466.61 1 
periods 5&6 from $452.136 by $5.827 to $457.963 for periods 7&8 from $429.420 by 
$5.738 to $435.158. 

Evaluation Period 
Januaryl -June 30,2004 
July 1 -December 31,2004 
January 1 -June 30,2005 
July 1 -December 31,2005 
Januaryl -June 30,2006 
July 1-December 31,2006 
January 1 -June 30,2007 
July 1 -December 31 ,2007 
January 1 - June 30,2008 
July !-December 31,2008 

Potential Award Fee 
Completed 

480,581 
4 13,882 
4 13,882 
405,850 
405,849 
404,076 
404,076 
407,906 
407,906 

3,744,008 

Potential Incentive Fee 
Completed 

269,221 
233,306 
233,305 
228,982 
228,98 1 
27 7,579 
21 7,579 
21 9,642 
21 9,642 

2,068,237 

9. Section B.7.1 IDIO Task Order Performance Schedule 
is hereby changed to add Task Order 10 

Performance Work Statements not reference in Attachment J-9 are contained in the Task Directives and 
are an integral part of the contract. 

Mod # 

3 
9 
12 
13 
17 
17 
22 
24 

24 
25 

27 
27 
27 

Total Order 
Amount 
$399,826 
d a  
$22,8 14 
$4,687 
$1 10,300 
$59,4 16 
$263,869 
$98,558 

$77,303 
$194,753 

$170,798 
$227,385 
$223,9 15 

Period of Performance 

2 1 Jan2004-3 1 May2004 
21 Jan2004-05July2004 
5Apri12004-3 1July2004 
19July2004-23July2004 
lJan2004-3 lDec2004 
17May2004-30Sept2004 
1Jan-30 Sept 2004 
150ct-31 Dec 2004 

1 Oct -31 Dec 2004 
13Dec-3 1Dec 2008 

lJanuary2005-3 lDec2005 
1 January2006-3 1Dec2006 
1 January2007-3 1 Dec2007 
Option I 

Calendar 
Year 
2004 
2004 
2004 
2004 
2004 
2004 
2004 
2004 

2004 
2004 

2005 
2006 
2007 

Task Order 

01 Chandra 
Ol/Revision A 
02 TD04c-01 
03 2" Gen. 
04 TD-03,04,06 
05TD-02,OS 
06 2Yr NRT 
07 IDEA, MOVE, 
Shuttle Area Additions 
08 MOVE Early N O 5  
09 EPIC FY05 
Procurements 
10 Agency Wide MOVE 
10 Agency Wide MOVE 
10 Agency Wide MOVE 



Modification No. 27 
NN M04AA07C 
Page 5 of 5 

10. It is expected that this work will be incrementally funded. 

11. The foregoing changes are also indicated by a vertical line in the outer margin of each 
replacement page next to the affected text. Please substitute the current contract page with the 
revised page attached. 

Current P a s  Revised Page 
B- 1 B- 1 
B-2 B-2 
B-6A B-6A 
J-9- 1 J-9- 1 

12. Contractor's statement of Release 
In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor's proposal for adjustment listed below, the contractor hereby releases the Government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to said contract changes andlor contractor proposals, and for 
such additional obligations as may be required by this modification. 

Contract Contractor 
Change Identification Pro~osal Number 

Modification 27 Cost Quotation No. 04-1 1 -164/R1 dtd January 14,2005 

13. As a result of the foregoing, Total Contract Value is hereby increased from $1  1 1.583.9 16 by 
$622.098 to $ 112,206,014. AU other terms and conditions remain unchanged. 



PART I - THE SCHEDULE 

Section B 
Modification 27 

SECTION B - SUPPLIES OR SERVICES AND PRICWCOSTS 

B.1 Supplies And/or Services To Be Furnished 

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the 
Contractor shall provide all resources (except as may be expressly stated in this contract 
as furnished by the Government) necessary for performing the "Huntsville Operations 
Support Center (HOSC)" in accordance with the Performance Work Statement, 
Attachment J- 1. 

- (b) This is a cost-reimbursement contract with both award fee and performance 
incentive fee criteria (CPAFIIF). The award fee (subjective evaluation) and performance 
incentive fee (objective evaluation) will be assessed in accordance with the Fee 
Evaluation Plan (FEP), Attachment 5-7. 

(c) A portion of this contract is under an Indefinite Deliverynndefinite Quantity 
(IDIQ) arrangement, which will also be on a CPAFJIF basis. The purpose of this 
provision is to allow the Government to acquire indefinite services as addressed in the 
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ 
requirements cannot be adequately defined for inclusion in the contract because the 
precise quantities that will be required during the contract period of performance cannot 
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering 
Procedure and Clause B.8- ID10 Schedule of Rates. The guaranteed minimum quantity 
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per 
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is 
$3,000,000 per contract year. 

(End of Clause) 

B.2 Estimated Cost, Award Fee And Performance Incentive Fee - 
(a) The estimated cost of this contract is $ 105.727.960 The maximum potential 
award fee is $3,744,009. The maximum potential performance incentive fee is 
$2.068.237. Total estimated cost, maximum potential award fee, and maximum 
potential performance incentive fee are $11 1.540.205. It is expected that this contract 
will contain no base fee. 

(b) Breakout of estimated cost, maximum potential award fee, and maximum 
performance incentive fee is as follows: 
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(c) Breakout of estimated cost, maximum award fee, and maximum performance 

T o t a l  
Contract 
Value 

$68,955,065 

(d) The maximum potential award fee and performance incentive fee for each of the 
contract periods specified above is hereby divided and allocated into individual six month 

incentive fee for each option period are set forth below: 

evaluation periods in order to calculate award and performance incentive fee earned. 

Maximum 
Potential 
Perf. Fee 

$1,193,794 

Award 
Fee - 

Earned 

$456,881 

Evaluation Period 
Januaryl -June 30,2004 
July 1 -December 
31,2004 
January 1 dune 30,2005 
July I -December 
31,2005 
Januaryl -June 30,2006 
July 1 -December 31, 
2006 
January 1 June 30.2007 
July 1 -December 31, 
2007 
January 1 - June 30,2008 
July 1 -December 31, 
2008 

P e r f  ormanc 
e F e e  

Earned 

$208,928 

Maximum 
Award Fee 

$2,120,042 

Period 
Covered 

1/1/04 - 
12/31/06 

Total 
Contract 
Value 

$21,544,982 

$21,705,967 

Potential Award Fee 
1 Completed 

Estimated 
Cost 

$64,975,420 

Potential Incentive Fee 
1 Completed 

Maximum 
Potential 
Perf. Fee 

$435,159 

$439,284 

Award 
- Fee 

Earned 

Perf orma 
rice Fee 
Earned 

Maximum 
Award 
Fee - 

$808,152 

$815,814 

Period 
Covered 

Option 1 
(1/1/07 - 
12/31/07) 

Option 2 
(1/1/08 - 
12/31/08) 

~stirnated 
Cost 

$20,301,671 

$20,450,869 
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B.7.1 ID10 Task Order Performance Schedule 

The performance schedule for the IDIQ task orders issued under this contract is set out 
helow: 

Performance Work Statements not referenced in Attachment J-9 are contained in the 
Task Directives and are an integral part of the contract. 

B.7.2 Special Threshold For Task Directives 

Mod # 

3 
9 
12 
13 
17 
17 
22 
24 

24 
25 

27 
27 
27 

For administrative purposes, the Contracting Officer Technical Representative (COTR) 
may issue written Task Directives to the contractor provided the estimated cost of the 
directive is less than $100,000. Each directive will be signed by the COTR and 
Contracting Officer, and written acceptance shall be provided by the contractor. These 
directives shall be formally incorporated into the contract, along with any equitable 
adjustments to contract value, via bilateral modification generally on a monthly basis. 

Total Order 
Amount 
$399,826 
n/a 
$22,8 14 
$4,687 
$1 10,300 
$59,416 
$263,869 
$98,558 

$77,303 
$194,753 

$170,798 
$227,385 
$223,915 

The COTR is not authorized to issue, nor shall the contractor accept, any directive where 
the initial estimate exceeds this threshold. If at any time during performance of a Task 
Directive the contractor determines that the estimated cost will equal or exceed $100,000, 
the contractor shall immediately notify the Contracting Office in writing. Subsequent to 
notification, the contractor shall continue performance up to the initial threshold, unless 
and until, the Contracting Office directs otherwise. 

Period of Performance 

2 1 Jan2004-3 1May2004 
2 1 Jan2004-05 July2004 
5Apri12004-3 1 July2004 
19July2004-23 July2004 
1 Jan2004-3 1 Dec2004 
17May2004-30Sept2004 
1Jan-30 Sept 2004 
150ct-31 Dec 2004 

1 Oct -31 Dec 2004 
13Dec-31Dec 2008 

lJanuary2005-3 1Dec2005 
1 January2006-31Dec2006 
1 January2007-3 1 Dec2007 
Option I 

---- - 

Calendar 
Year 
2004 
2004 
2004 
2004 
2004 
2004 
2004 
2004 

2004 
2004 

2005 
2006 
2007 

B.8 ID10 Schedule Of Rates 
The fully burdened cost rates below will be used in pricing IDIQ work authorized under 
the provisions of B.7- Task Ordering Procedure. 

Task Order 

01 Chandra 
OlIRevision A 
02 TD04c-0 1 
03 2"d Gen. 
04 TD-03,04,06 
05T.D-02,05 
06 2Yr NRT 
07 IDEA, MOVE, 
Shuttle Area Additions 
08 MOVE Early FY05 
09 EPIC FY05 
Procurements 
10 Agency Wide MOVE 
10 Agency Wide MOVE 
10 Agency Wide MOVE 
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ATTACHMENT J-9 

PERFORMANCE WORK STATEMENTS FOR ID10 TASK ORDERS 

TASK 06 
Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.lSpecific Mission Support, the NRT data storage 
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant 
expansion room to hold additional data as the ISS grows. The 2-Year NRT project will also enhance the 
user's ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing 
data retrieval time. Note that the NRT system does not process or store Ku-Band payload science data. 
This data is stored and made available to users by the Payload Data Services system (PDSS). 

TASK 08 
Per PWS 3.1.1 System Engineering 
Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the 
specification and other necessary procurement documentation. 

Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE) ECR HM 3 107 
Per PWS 2. Icontract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services 
Support the HQ Project to capture MSFC requirements and build project procurement specifications. 
Following contract award, generate Purchase Orders (POs); receive, install, test, train, and 
cutover/transition to new voice system. Included in the HQ Project-level activities are Center-specific 
tasks; System Requirements Review (SRR), Product Design Review (PDR), System Design Review (SDR), 
and Critical Design Review(CDR) activities. Additionally, MSFC is tasked with site preparations for new 
Switch delivery, which includes any facility mods, transition hardware and strategy, documentation 
updates, and vendor site surveys. 


	
	
	
	
	
	
	
	
	
	


